
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:14 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 499 Date: 10-Mar-2012 Saturday

Approved Date:

Shift Hours: 03:00 am 11:30 am Break: 00:30 Over Time: 08:00

Const Calendar Day: 914

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Phil & I had to work on the strand measurements on main spans . We had to measure strands
# 83 to 88 on the North main span , & we had to measure strands # 71 , 81 , & 84 to 90 on the South main
spain .

We started on the South main span at 3:40 AM. We were done at 4:10 AM. We had to measure
strands 71 , 81 , & 84 to 88 . We started on the North main span at 4:20 AM. We were done at 4:30 AM.
We had to measure strands 83 to 88 .

We returned to the South main span for the fine tune adjustments at 5;20 AM. ABF crews had to
adjust strands # 82 & 83 . We remeasured the strands for approval . We were done at 5:20 AM.

We returned to the North main span at 5:25 AM. ABF crews had to adjust strands # 83 , 84 , & 85
we were done measuring at 6:10 AM.

We returned to the South main span for the 3rd time at 6:20 AM. ABF crews had to adjust strands
85 , 86 , & 87 . We were done measuring at 6:50 AM.

We returned to the North main span for the 3rd time at 7:00 AM. Adjusting crews had to adjust
strands # 86 , 87 , & 88 we were done 7:40 AM.

After that , we had to measure # 84 on the West loop . We were done at 8:00 AM. We had to stay
on the site in case more measurements needed . I left the site at 8:45 AM.

In the office , I had to work on my report for this week . I was done at 11:00 AM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 499 Date: 10-Mar-2012 Saturday
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